

Pre-thesis status (now)

MVT 8: synthetic pipeline metrics
evidence/mac-m4/

MVT 4: pipeline specified
FastAPI stub

MVT 5: Authority Brief spec
mock UI OK

MVT 6: schema documented
LOAN_RISK_ASSESSMENT

Design: contracts, ML workload,
agent pipeline, diagrams



Final thesis (Must)

MVT 1-3: testnet deploy + E2E +
reserve tests

MVT 7: live commit-reveal gate

MVT 11: agent demo + confirmation
log

MVT 8: real BCCC retrain



Final thesis (Should)

MVT 9-10: simulation + README

MVT 12: LLM eval protocol