SDLC Mapping with Agile / Scrum Sprint Plan

SDLC phases

- Requirements
- Architecture
- Design
- Implementation
- Verification
- Validation
- Maintenance

Final-thesis sprints (Implementation phase)

Sprint 1
Core contracts (WB · NB · LB) wallet auth · FE shell PG schema

Sprint 2
Lending · SavingsVault FixedDeposit GroupLendingPool IBLP · UpwardDeposit

Sprint 3
ML wiring (RF · iForest · SHAP) GNN · FL SyndicatedLoan · Certora

Phase deliverables

- Tenderly runtime The Graph Safe key rotation
- ABM simulation (Mesa) LLM eval · dashboard
- Foundry fuzz invariant suite Slither / Mythril
- ERD / EER DFD L0–L1 Activity + Sequence
- 4-tier hierarchy 15 contracts 3-layer + 5-layer DiD
- 7-user taxonomy 29 use cases functional + NFRs